Department of Energy
Office of Science
Washington, DC 20585

JAN 25 2008

MEMORANDUM FOR DAVID R. HILL
GENERAL COUNSEL

FROM: GEORGE/J. MAINOSH
DEPUTY¥{D N LD OPERATIONS
SUBJECT: Office of Science Annual NEPA Planning Summary for 2008

This is in response to your December 21, 2007, memorandum to the Secretarial Officers
and Heads of Field Organizations regarding Annual National Environmental Policy Act
(NEPA) planning summaries.

As requested in your memorandum, attached is the Office of Science (SC) annual NEPA
planning summary for 2008. The two documents provide the status of ongoing NEPA
compliance activities for Environmental Assessments (EAs), and EAs expected to be
prepared in the next 12 months. The summary includes the planned cost and schedule for
completion of each NEPA review identified. No Environmental Impact Statements
(EISs) are expected to be prepared in the next 24 months.

If you have any questions regarding annual NEPA planning summary, please direct them
to Sat Goel of my staff, at (301) 903-3057 or via email at sat.goel@science.doe.gov.
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FINAL

Status of Ongoing NEPA Compliance Activities:

Environmental Assessments
Office of Science
131108 o
Estimated Schedule ‘ Description
(NEPA Milestones)* \

Title, Location Estimated Cost

Ames Site Office — None J

Argonne Site Office — None -
_ Berkeley Site Office ]
]ﬁemolition of Building 51 and the Bevatron at The Bevatron, which went out of service in 1993, is an approximately 180-ft-
Lawrence Berkeley National Laboratory Determination Date: |2/16/2006 diameter particle accelerator. Building 51 is an approximately 126,500-gross-
(DOE/EA-1541); Berkeley, CA sg-ft shed-like structure built to shelter the Bevatron apparatus and its
n _ |  Transmittal to State: |5/21/2006 associated mechanical, electrical, shop, and office functions. It does not meet
NDM: Kim Abbott, 510-486-7909 \ current building codes. C/D 3 is estimated for Apri/May 2008. On site
kim.abbott@bso.science.doe.gov| EA Approval: 1/28/2008  |deconstruction to begin approximately July/August 2008. The draft EA was
NCO: Gary Hartman, 865-576-0273 issued for public review in 2006 and comments were received. The Final EA
_hartmangs@oro.doe.gov FONSI: 1/28/2008 and FONSI have been revised to address comments that were made by

Berkeley Site Office and the Oak Ridge Office and are in for printing.
$50,000|Distribution Date: 2/15/2008

Brookhaven Site Office - None
Chicago Office -- None
__ Fermi Site Office B ) o i
NuMi Off-axis v Appearance Expenment Determination Date: NOvA is intended to measure electron neutrino appearance in a 20,000 metric
{NOvA) (DOE/EA-1570), Fermi National ) 7/11/2006 ton Far Detector that will be located about 810 km from Fermilab (in Northern
Accelerator Laboratory and Ash River, MN ‘ Minnesota near International Falls) and 12 km off the central axis of the
Transmittal to State: |1/25/2008 | existing NuM| project beamline. The origin of the neutrinos is Fermilab.

NDM: Sally Amold, 630-840-2239 Fermilab is working on a second draft of the EA. The University of Minnesota
sally.amold@ch.doe.gov| EA Approval:  |2/29/2008 |is Fermilab's MN partner on the project. The MN State NEPA-like process was
NCO: Peter Siebach, 630-252-2007 | completed in November. Consuitations with the Corp and the SHPO are
peter.siebach@ch.doe.gov| FONSI: 2/29/2008 ongoing to complete the analysis in the Federal EA. Cost estimate includes

both Federal NEPA and State NEPA-like requirements.
$200,000|Distribution Date: | 3/14/2008

Headquarters B ) . B i
Very Energetic Radiation Imaging Telescope VERITAS is a new telescope array originally planned for Kitt Peak National
Array System (VERITAS), Southern Arizona Determination Date: |5/31/2005 | Observatory, west of Tucson on an area leased to the Federal Government by
(DOE/EA 1543) (Cooperating with NSF) the Tohono O'odham Nation (TON). A CXis currently in place which
Transmittal to State: |11/14/2005  |aythorizes testing and demenstration operations at the Mt Whipple
NDM: TBD Observatory Base Camp. DOE is cooperating with the National Science
EA Approval: | TBD Foundation and Bureau of Indian Affairs on the NEPA process. The Program
NCO: Peter Siebach, 630-252-2007| o is exploring the possibility of new alternatives and additional partners. A path
peter.siebach@ch.doe.gov FONSI: 78D forward has yet to be established.

i R
$75,000| Distribution Date: 78D
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FINAL

Status of Ongoing NEPA Compliance Activities:
Environmental Assessments
- Office of Science -
| - - ] 1/31/08 - 1
Title, Location Estimated Cost I(E:g::‘;?l :;::::;f ‘ Description
New Brunswick Laboratory - None B 1 B
Oak Ridge Office I | o o
Environmental Assessment for the Oak Ridge 8/17/2006 Lease of underutilized land parcels and/or facilities to support the technology
Science and Technology Project at the Oak Determination Date: transfer mission of ORNL. Current Status: EA being revised to reflect
Ridge National Laboratory, Oak Ridge, stakeholder comments; EA completion, including a Finding of No Significant
Tennessee (DOE/EA-1575) (formerly known Transmittal to State: |9/10/2007 ¥mpact, is expected by spring 2008.
as Innovation Valley Science and Technology
Project), Oak Ridge, TN EA Approval: 8D
NDM: Susan Cange, 865-576-0334
cangesm(@oro.doe.gov FONSI B 78D
"NCO: Gary Hartman, 865-576-0273
o hartmangs@oro.doe.gov $75,000| Distribution Date: | TBD 7
Environmental Assessment for the Disposition Disposition of radioactively contaminated nickel located at the East Tennessee
of Radioactively Contaminated Nickel Located ‘ Determination Date:| 8/17/2007 | Technology Park and the Paducah Gaseous Diffusion Plant for controlled
at the East Tennessee Technology Park, Oak radiological use. Current Status : Preliminary Draft is being reviewed internally]
Ridge, Tennessee, and the Paducah Gaseous Transmittal to State: | 7BD by DOE. EA completion is expected by the end of 2008. (This is an Office of
Diffusion Plant, Paducah, Kentucky, for ‘ Environmental Management project)
Controlled Radiological Applications (DOE/EA-
1599); Oak Ridge, TN, and Paducah, KY
o _ |EA Approval: | TBD
NDM: Susan Cange, 865-576-0334 \
cangesm@oro.doe.gov| . FONSI: TBD
NCO: Gary Hartman, 865-576-0273
hartmangs@oro.doe.gov '$300,000|Distribution Date: | 7TBD e - - ~
Environmental Assessment for the Conveyance of approximately 450 acres of land for mixed commercial and
Conveyance of Parcel ED-3 of the Oak Ridge | Determination Date: |5/1/1999 industrial purposes. Current Status: On Hold. This EA may be incorporated
Reservation to the Community Reuse into a new EA that will evaluate the impacts of mixed land use in the northwest
Organization of East Tennessee (DOE/EA- | Transmittal to State: [2/10/2000 | portion of the Oak Ridge Reservation.
1316), Oak Ridge, TN
o - ] |EA Approval: 1BD
NDM: Susan Cange, 865-576-0334
cangesm@oro.doe.gov FONSI: ~__|TBD
| NCO: Gary Hartman, 865-576-0273/
hartmangs@oro.doe.gov $90,000! Distribution Date: 78D _ _ ]
Pacific Northwest Site Office -- None ]
| Princeton -- None B - _ B o
_ Stanford Site Office -- None _ N
Thomas Jefferson Site Office —- None |
Total $790,000
* Forecast Milestones Italicized | .
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FINAL

Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months

Office of Science

. 1/31/08 _
Title, Location Estimated Cost i;'é?:‘;ﬂ,i::‘:ﬁ:f Description
| AmesSite Office~None | | = 000 ]
_ Argonne Site Office ~ None _ _
Berkeley Site Office o _ . _
Berkeley Lab Laser Accelerator (BELLA), BELLA will be a meter scale 10GeV, electron beam accelerator developed
Location: Lawrence Berkeley National Determination Date: | | Apr-08 ‘from a Laser Driven Accelerator utilizing a Petawatt Laser System. BELLA will
Laboratory be located in an existing building on the LBNL. Due to the budget uncertainty
Transmittal to State: | Jul-08 | f the Continuing Resolution, schedule dates have not been finalized. An EA
will be necessary because the energy level of the beam exceeds the
EA Approval: Sep-08 | Categorical Exclusion threshold.
IFONSI. | Sep08
N - N $50,000| Distribution Date: |  Dec-08
i Brookhaven Site Office —None B B , -
| Chicago Office . —‘
Facility for Rare Isotope Beam, Location: TBD On August 20, 2007, the National Science Advisory Committee recommended
Determination Date: | May-08 __|that DOE and NSF proceed with solicitation of proposals for a Facility for Rare
Isotope Beam (FRIB) based on the 200 MeV, 400 kW superconducting heavy-

Transmittal to State: Oct-08 |ion driver linac at the earliest opportunity. The Committee stated that "a next

generation, radioactive beam facility represents a unique opportunity to explore

EA Appr 9"3'57%,, Oct-08  the nature of nuclei under conditions that previously only existed in supemovae
FONS!: Oct-08 and to challenge our knowledge of nuclear structure by exploring new forms of
— C0S  Inuclear matter.” The location of the Facility wili be determined via the
i $100,000|Distribution Date: Nov-gg  Sclicitation process. -
Fermi Site Office -- None - o 5 o - - . ]
_Headquarters (SC) -- None B
New Brunswick Laboratory -- None ]
Oak Ridge Office - B | - o ]
Oak Ridge National Laboratory Modemization . EA for the continued modernization of the Oak Ridge National Laboratory,
Initiative; Oak Ridge, TN Determination Date: May-08 |including construction of new offices, laboratories, and maintenance and
. support facilities. The EA would also include upgrading, replacing, and
Transmittal to State: | Jan-08  |removing from service existing facilities and equipment.
EA Approval: D |
FONSI. | TBD |
| $100,000 Distribution Date: TBD
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FINAL

Annual NEPA Planning Summary Environmental Assessments
Expected to be Prepared in the Next 12 Months

Office of Science

] 1/31/08 o .
i i Estimated Schedule Description
Title, Location Estimated Cost (NEPA Milestones)
Conveyance of Land and Facilities in the Determination Date: Conveyance of land and facilities in the northwest portion of the Oak Ridge
Northwest Portion of the Oak Ridge TBD Reservation for mixed use (i.e., industrial, commercial, recreational, and
Reservation; Oak Ridge, TN . residential). Would include East Tennessee Technology Park area of
Transmittal to State: TBD responsibility, including Land Parcel ED-3.
EA Approval: TBD
FONSI: 1 T1BD
$75,000, Distribution Date: TBD
Pacific Northwest Site Office - None _
Princeton - None o o ]
i Stanford Site Office -- None _ i .
Thomas Jefferson Site Office -- None |
Total $325,000
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